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FOREWORD
This final report, Volume V -- Work Breakdown Structure and Dictionary,
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1.0 INTRODUCTION
To establish consistency and visibility within the Orbital Transfer
Vehicle (OTV) program, a preliminary work breakdown structure (WBS) and
dictionary were developed. The dictionary contains definitions of terms
to be used in conjunction with the WBS so that a clear understanding of
the content of the hardware, function, and cost elements may be
established.
The OTV WBS matrix (Figure I-I) is a two-dimenslonal structure which
shows the interrelationship of these dimensions: the hardware elements
dimension and the phase and function dimension.
The dimension of time cannot be shown graphically, but must be
considered. Each cost entry varies with time so that it is necessary to
know these cost values by year for budget planning and approval as well as
for establishing cost streams for discounting purposes in the economic
analysis.
While a multiple dimensional approach may at first appear complex, it
actually provides benefits which outweigh any concezhs. This structural
interrelationship provides the capability to view and analyze the OTV
costs from a number of different financial and management aspects. Costs
may be summed by hardware groupings, phases, functions, etc. The WBS may
be used in a number of dimensional or sinsle listing format applications.
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2.0 WBS ORGANIZATION
The OTV WBS is divided into:
I) A graphic display of the two-dimensional OTV WBS matrix (Figure
1-1);
2) A graphic display of the relationship of the OTV WBS with
supporting program costs (Figure 1-2);
3) The hardware element dimension WBS (Figure 2-1) and the definition
of terms;
4) The phase and function dimensions WBS's phase (Figures 5-1, 5-2 and
5-3) and the definitions of terms.
A systematic numerical coding system coordinates the rows of the
hardware element dimension to the columns of the phase and function
dimension such that all matrix locations are identifiable by WBS number.
In Figure 1, each mark (o) represents a matrix position that
corresponds to an identifiable task that must be completed for the OTV.
Each mark (o) also identifies a cost that will occur and must be accounted
for.
Figure 1-2 shows the relationship of the OTV WBS to other components
of the Space Transportation WBS. The OTV program will rely heavily on
certain components of this WBS, especially the launch vehicle component.
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3.0 HARDWARE ELEMENTS DIMENSION
The hardware elements dimension contains all of the presently defined
OTV hardware elements broken out into project, system/subsystem levels.
Inherent within this dimension is the capability for further expansion to
lower levels such as assemblies, subassemblies, components, etc., limited
only by the realism of the requirements. A typical hardware element WBS
is shown in Figure 2-1. Definitions of the individual elements are
contained in the followin E pages.
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4.0 WBS DICTIONARY
1.0.0 OTV
This hardware element is a summary level element composed of all
efforts and materials required for design, development, production, and
operation of the orbital transfer vehicle. This item includes those
elements which are combined to provide a total system:
I.I.0 Vehicle Integrated Systems
1.2.0 Stage I
1.3.0 Stage II
1.4.0 Space Support Equipment
1.5.0 Payload Clustering Structure
1.6.0 InterstaEe
1.7.0 Kits
1.8.0 GSE
I.i.0 Vehicle Integrated System
This hardware element contains the hardware related efforts and
materials required for desiEn, development, production, and operation of
the total vehicle which cannot be allocated to individual hardware
elements below the vehicle level. It includes elements associated with
the integration, test, system engineering, and management of the total OTV
program.
1.2.0 Stage I
1.3.0 Stage II
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1.2.1 Integrated Systems
1.3.1 ....
This hardware element contains the hardware related efforts and
materials required for design, development, production, and operation of
the total hardware category which cannot be allocated to individual
hardware elements below the hardware category level. It includes elements
associated with integration, test, system engineering, and program
management of the total hardware category.
I. 2.2 Structures
1.3.2 "
This hardware element sums all efforts and materials required for
design, development, production, and operation of the Structures
subsystem. This element includes the frame or body structure, trusses,
support hardware and miscellaneous attach fittings.
I. 2.3 Propellant Tanks
1.3.3 "
Thls hardware element sums all efforts and materials required for
design, development, production, and operation of the Propellant Tank
subsystem. This element contains the hardware associated with main
propellant storage tanks and includes the tank shell structure and all
items integral to the tank such as acquisition devices, baffles,
connectors and valves. The propellant feed system elements between the
engine interface and the propellant tankage interface are not included
(see Propulsion Less Engines).
1.2.4 Propulsion Less Engines
1.3.4 "'
This hardware element sums all efforts and materials required for
design, development, production, and operation of the Propulsion
subsystem. This element includes the propellant feed system elements
between the engine interface and the propellant tankage interface,
including such items as lines, valves, regulators, controls, tank venting
systems, pressurization system, engine pneumatic system, and other engine
accessories. The main thruster engines are not included (see Main Engine).
1.2.5 Main Engine
1.3.5 "
This hardware element sums all efforts and materials required for
design, development, production, and operations of the Main Engine
subsystem. This element contains the primary thruster engines only.
1.2.6 RCS
1.3.6 "'
This hardware element sums all efforts and materials required for
design, development, production, and operations of the Reaction Control
subsystem. This element includes the RCS thrusters and the lines, valves,
regulators, controls, tank venting systems, pressurization system and
other accessories associated with the RCS system. RCS tanks are included
in this element if different from the main propulsion storage tanks.
1.2.7 Guidance, Navigation and Control
1.3.7 "
This hardware element sums all efforts and materials required for
design, development, production and operation of the Guidance, Navigation
and Control subsystem. Typical hardware utilized by this subsystem are:
inertial measurement units, rate gyro package and star tracker.
1.2.8 Command and Data Handling
1.3.8 "
This hardware element sums all efforts and materials required for
design, development, production and operation of the Command and Data
Handling subsystem. This element includes data management, flight
instrumentation and communications hardware. Typical hardware utilized by
this subsystem are: computers, recorder and storage units, data bus
interface, signal conditioners, measuring equipment, antenna systems,
tracking and conmmnd, telemetry, flight sensors and switching networks.
1.2.9 Electric Power
1.3.9 "
This hardware element sumsall efforts and materials required for
design, development, production, and operations of the Power subsystem.
This element includes the electrical and/or hydraulic power for
utilization by all vehicle subsystems. Typical hardware contained in this
subsystem are generators, batteries, fuel cells, auxiliary power
generators, hydraulic pumps, power converters and inverters, power
distributors, hydraulic lines, valves, cables and wiring, power
conditioners, and lights.
1.2.10 Thermal Control
1.3.10 "
This hardware element sums all efforts and materials required for
design, development, production, and operations of the Thermal Control
subsystem. This element contains the active and passive equipments
necessary to provide an operating environment while on orbit and during
aerobrake maneuvers. Ther_nal control hardware that is an integral part
(e.g., insulation) of the aerobrake is included in the aerobrake
subsystem. Typical hardware in this subsystem are insulation, heating and
cooling, heat disposal, electronic thermal control and consumable storage
and supply.
1.2.11 Aerobrake
1.3.11 "
This hardware element sums all efforts and materials required for
design, development, production, and operation of the Aerobrake
subsystem. This element includes the frame, fairings, stabilizers,
aerodynamic surface, substructures, supports, mechanisms and thermal
protection associated with the aerobrake.
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1.2.12 Ground Support Equipment
1.3.12 "
This hardware element sums all efforts and materials required for
design, development, production, and operation of the Ground Support
Equipment. This element includes those hardware items used to support,
manipulate and test subsystem items. These hardware items are limited to
manufacturing and launch site ground processing activities.
1.2.13 Airborne Support Equipment (Launch Vehicle)
1.3.13 "
This hardware element sums all efforts and materials required for
design, development, production, and operation of the Airborne Support
Equipment. This element includes those hardware items required to mate
the OTV with the launch vehicle (e.g., STS) and separate from it.
Included are such items as structural, mechanical equipment, fluid
systems, electrical, avionics equipment that provide payload interfaces
while'the payload is in the payload bay and remate hardware used for OTV
retrieval.
1.2.14 Space Support Equipment
1.3.1_ "
This hardware element sums all efforts and materials required for
design, development, production, and operation of the Space Support
Equipment subsystem. This element includes the space based hardware items
required to integrate and checkout the systems of an OTV stage. These
hardware items are generally limited to special toolinE and handling
requirements while the stage is on orbit.
1.2.15 Propellant
1.3.15 "
This hardware element includes all flight propellants, all power
systems fuels and oxidizers, pressurants, purging gases, and fluids.
Propellant totals include annual base requirements plus total flight
requirements. Included are all types of propellant required to support
the mission.
II
1.4.0 Space Support Equipment (Space Station)
This hardware element sums all efforts and materials required for
design, development) production and operation of the Space Support
Equipment system. This element contains the space based hardware items
required to support, manipulate, and checkout the systems into an OTV
vehicle which cannot be allocated to individual hardware elements below
the system level.
1.5.0 Payload Clustering Structure
This hardware element sums all efforts and materials required for
design, development, production and operation of the Payload Clustering
Structure system. This element includes those hardware items required to
mate single or multiple payloads with the OTV. Included are such items as
structural and mechanical equipment, fluid systems, electrical and
avionics equipment that provide OTV/payload interfaces while the payload
is attached to the OTV and while it is docking or being deployed during a
mission.
1.6.0 Interstage
This hardware element sums all efforts and materials required for
design, development, production and operation of the Interstage system.
This element includes those hardware items associated with mating/demating
of the OTV stages. Included are such items as structural and mechanical
equipment, fluid systems, electrical and avionics equipment that provide
an interface between the stages.
1.7.0 Kits
This hardware element sums all efforts and materials required for
design, development, production and operation of the kits required to
support the special requirements of payloads flown on OTV. Included are
such items as structural and mechanical equipment, fluid systems,
electrical and avionics equipment that provide tailored utilities to the
payloads.
12

2.3.0 Launch
This hardware element includes all efforts and materials required for
design, development, constructlon/modification and activation of the
ground based launch facilities. This element includes transportation
equipment, stage processing facilities, vehicle integration facilities,
launch servicing facilities, etc.
2.4.0 Mission
This hardware element sums all efforts and materials required for the
design, development, construction/ modification and activation of the
mission control facilities. This element includes facilities required to
monitor the mission at the various operational levels and provides
information required to control, direct, and evaluate the mission from
prelaunch checkout through recovery.
2.5.0 Space Station Servicing and Storage
This hardware element sums all efforts and materials required for the
design, development, constructionlmodification and activation of the Space
Station Service facilities. This element includes dedicated facilities
required to repair and maintain the OTV between missions as well as stage
processing, vehicle integration and launch servicing facilities. Typical
facilities required include docking adapters, manipulator arms, and
storage bays.
2.6.0 Space Propellant Storage
This hardware element sums all efforts and materials required for the
design, development, construction/modification and activation of the Space
Propellant Storage Facilities. This element includes dedicated facilities
required to store and dispense propellant to the OTV to meet mission
requirements. Typical facilities required are modification to the Space
Propellant Storage Facility to accou_uodate O1"4 propellant loading such as
special docking adapters, RMS arms and umbilicals.
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5.0 PHASEANDFUNCTIONDIMENSION
The phase dimension is divided into three major phases: design,
development, test, and evaluation (DDT&E); production; and operations.
The phases are subdivided into subfunctlons such as systems engineering
and integration, design and development, tooling, flight hardware, program
support, etc. An illustration of a typical WBS for each phase is shown in
Figures 3, 4, and 5. Definitions of the individual elements are contained
in the following pages.
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6.0 DEFINITIONS OF PHASES AND FUNCTIONS
1.0.0.0 OTV Program
This element sums all efforts and materials required for development,
production, and operations of the total OTV program.
1.1.0.0 DDT&E - DDT&E Phase
This phase encompasses those tasks associated with the DDT&E phase of
the vehicle program and with the requirement for demonstrating the
vehicle's performance capabilities.
1.1.1.0 Program Management
1.1.2.0 Engineering
1.1.3.0 Manufacturing
1.1.4.0 Test
1.1.5.0 Operations
Specifically, it includes: mission analysis and requirements
definition; mission and support hardware functional definition and design
specification; design support; test hardware manufacture; functional,
qualification and flight test effort. Also included are special test
equipment and development tooling; mission control and/or launch site
activation (if required); logistics, training (that is not covered in
operations), developmental spares and other program peculiar costs not
associated with repetitive production.
19
I.I.I.0 ProgramManagement- DDT&E Phase
This DDT&E element includes all efforts and materials required for
management and fundamental direction to ensure that a quality product is
produced and delivered on schedule and within budget. Specific lower
level items that are included are:
Program Administration
Program Planning and Control
Contracts Administration
Engineering Management
Manufacturing Management
Support Management
Quality Assurance Management
Configuration Management
Data Management
These items sum all efforts required to provide direction and control
of the development of the system, including the efforts required for
planning, organizing, directing, coordination, and controlling the project
to ensure that overall project objectives are accomplished.
1.1.2.0 Engineering - DDT&E Phase
This DDT&E element includes all efforts and materials associated with
analysis, design, development, evaluation, and redesign for specified
hardware element items. This element is subdivided into the following
lower elements:
1.1.2.1 Systems Engineering and Integration
1.1.2.2 Design and Development Engineering
1.1.2.3 Software Engineering
1.1.2.1 Systems Engineering and Integration - DDT&E Phase
This DDT&E element includes the engineering efforts related to the
establishment of a technical baseline for a system by generation of system
configuration parameters, criteria, and requirements. Specifically
included are:
Engineering Analysis and Systems Integration
Human and Value Engineering
Logistics and Training
Safety, Reliability, Maintainability and Quality Assurance
Requirements
20
1.1.2.2 Design and Development Engineering - DDT&E Phase
This DDT&E element includes all efforts associated with analysis,
design, development, evaluation, and redesign necessary to translate a
performance specification into a design. Specifically included are the
preparation of specification and fabrication drawings, parts lists, wiring
diagrams, technical coordination between engineering and manufacturing,
vendor coordination, data reduction, and engineering related report
preparation. This element can be further subdivided into the following:
Structures
Mechanical
Electrical
Propulsion
Aerodynamics
1.1.2.3 Software Engineering - DDT&E Phase
This DDT&E element includes the cost of the design, development,
production, checkout, maintenance and delivery of computer software.
Included are ground test, on-board and mission or flight software.
1.1.3.0 Manufacturing - DDT&E Phase
This DDT&E element includes the efforts and materials required to
produce the various items of test hardware required by the program which
include inspection assembly and checkout of tools, parts, material,
subassemblies, and assemblies. The testing of this hardware is
accomplished under system test operations. The test articles considered
under this element include development models, engineering models, design
verification units, qualifications models, structural test units, thermal
models, mechanical models, and prototypes. This element is further
subdivided into the following:
1.1.3.1 Tooling and STE
1.1.3.2 Ground Test Hardware
1.1.3.3 Flight Test Hardware
21
1.1.3.1 Tooling and STE - DDT&E Phase
This DDT&E element includes all efforts and materials associated with
the planning, design, fabrication, assembly, inspection, installation,
modification, maintenance, and rework of all tools, dies, jigs, fixtures,
guages, handling equipment, work platforms, and special test equipment
necessary for manufacture of the DDT&E vehicles.
1.1.3.2 Ground Test Hardware - DDT&E Phase
This DDT&E element includes all efforts and materials required to
produce the various items of required ground test hardware. This element
includes processing, subassembly, final assembly, reworking, and
modification and installation of parts and equipment. Ground test
hardware includes such items as static and dynamic test models, thermal
and (if required) firing test articles and the qualification test unit.
Also included are those costs chargeable to the acceptance testing,
quality control program, and assembly as related to ground test hardware.
1.1.3.3 Flight Test Hardware - DDT&E Phase
This DDT&E element includes all efforts and materials required to
produce the various items of flight test hardware. This element includes
the same basic operations as defined in WBS item number 1.2.3.2 (Ground
Test Hardware).
1.1.4.0 Test - DDT&E Phase
This DDT&E element includes all efforts and materials required for
qualifications, integration, and system/subsystem development tests,
including the design and fabrication of special test fixtures. This
element is further subdivided into the following:
1.1.4.1 Systems Test Operations
I.I.4.2 Test Fixtures
22
1.1.4.1 SystemsTest Operations - DDT&EPhase
This DDT&E element includes all efforts and materials required for
assemblies, subsystems, and systems to deterlnine operational
characteristics and compatibility with the overall system and its intended
operational/non-operational environment. Such tests include design
feasibility tests, design and integrated systems to verify whether they
are unconditionally suitable for their intended use. These tests are
conducted on hardware that have been produced, inspected, and assembled by
established methods. Tests performed by two or more contractors to
substantiate the feasibility compatibility are also included as well as
test planning and scheduling, data reduction and report preparation.
1.1.4.2 Test Fixtures - DDT&E Phase
This DDT&E element includes all the efforts and materials required
for the design and fabrication of the unique test fixtures required to
support a given system/subsystem test.
1.1.5.0 Operations - DDT&E Phase
This DDT&E element includes all efforts and materials required to
operate the hardware defined in the corresponding hardware elements during
flight test operations. Also included are the design, construction, and
operation of the launch, mission, and recovery facilities required for
DDT&E test flights. This element further subdivides into the following:
1.1.5.1 Operations Support
1.1.5.2 Launch Support
1.1.5.1 Operations Support - DDT&E Phase
This element includes all efforts and materials required to support
the DDT&E flight test program. This item includes the operation of the
mission control facilities and equipment. Included is mission control
monitoring which provides the information required to control, direct, and
evaluate the mission from prelaunch through recovery.
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1.1.5.2 Launch Support - DDT&E Phase
This operations element includes all efforts and materials required
to support launch and recovery operations during the DDT&E flight test
program. Included are those efforts and materials associated with the
receipt of the major hardware categories of the mission hardware. This
element does not include payload integration. Included are subelements
such as ground operations (including recovery) and propellant operations.
1.2.0.0 Production - Production Phase
This phase includes all efforts and materials required for the
production of the reusable flight hardware to meet the total operational
requirements. This includes the production of initial spares, but
excludes the operational spares as they are included under the operations
phase. Specifically this phase includes the following functions:
1.2.1.0 Program Management
1.2.2.0 Engineering
1.2.3.0 Manufacturing
1.2.1.0 Program Management - Production Phase
This element includes all efforts and materials required to ensure
fundamental direction, and to make decisions to ensure that a quality
product is produced and delivered on schedule and within budget.
Specifically included are program administration, program planning and
control, contracts administration, engineering management, manufacturing
management, project management, and documentation. This item sums all
efforts required to provide direction and control of the production of the
system, including the efforts required for planning, organizing,
direction, coordination, and controlling the project to ensure that
overall project objectives are accomplished. These efforts overlay the
other functional categories and assure that they are properly integrated.
24
1.2.2.0 Engineering - Production Phase
This element includes those sustaining engineering efforts and
materials necessary to facilitate production and to resolve day-to-day
production problems. This element includes the following:
1.2.2.1 Systems Engineering and Integration
1.2.2.2 Design and Development Engineering
1.2.2.1 Systems Engineering and Integration - Production Phase
This element includes the recurring engineering efforts related to the
maintenance of a technical baseline for systems configuration parameters,
criteria, and requirements. This baseline may include specifications,
procedures, reports, technical evaluation, software, and interface
definition. This element also includes those efforts required to monitor
the system during production to ensure that the hardware conforms to the
baseline specifications.
1.2.2.2 Design and Development Engineering - Production Phase
This element includes all recurring efforts and materials associated
with sustaining engineering required during the production of the reusable
flight hardware and initial spares.
1.2.3.0 Manufacturing - Production Phase
This element includes all recurring efforts and materials associated
with the production of reusable flight hardware, initial spares, tooling,
and special test equipment (STE).
1.2.3.1 Tooling and STE
1.2.3.2 Reusable Flight Hardware
1.2.3.1 Tooling and STE - Production Phase
This element includes the fabrication of production tooling and those
sustaining efforts necessary to facilitate production and to resolve
production problems involving tooling and STE. This element also includes
the production and/or procurement of replacement parts and spares.
25
1.2.3.2 Flight Hardware - Production Phase
This element includes all efforts and materials required to produce
production flight units. This item includes time expended on, or
chargeable to, such operations as fabrication processing, subassembly,
final assembly, reworking, modification, and installation of parts and
equipment (including Government furnished equipment). Included are those
costs chargeable to the acceptance testing, quality control program, and
assembly as related to flight units.
1.3.0.0 Operations - Operations Phase
This phase includes those efforts and materials associated with the
receipt of the flight hardware at the launch site and the processing,
testing, and integration required to prepare for and launch the mission
hardware and recovery. This phase also includes reusable hardware spares
procurement to support hardware refurbis_unent and replenishment
operations, initial spares procurement and GSEmaintenance. This element
is subdivided into the following:
1.3.1.0 Operations Support
1.3.2.0 Launch Support
1.3.1.0 Operations Support - Operations Phase
This operations element includes the efforts and materials required
to support the operational program. This item includes the operations and
program support of the ground based and space based mission control
facilities and equipment. It includes spares procurement to support
hardware refurbishment and replenishment operations, and GSE Maintenance.
This element is subdivided into the following:
1.3.1.1
1.3.1.2
1.3.1.3
1.3.1.4
Program Support
Spares Procurement
Ground Based Mission Control
Space Based Mission Control
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1.3.1.1 Program Support - Operations
This operations element includes efforts and materials required to
support the operational program. Included are the hardware/mission
control center effort and the associated contractor effort to support the
operations phase of the program. Mission planning, mission control,
sustaining engineering and program management activities for hardware
delivery in direct support of the program are included as well as the
indirect effort required to support the program or provide multi-program
support which must be pro-rated to the program. Both civil service and
support contractor effort at the hardware/mission control centers are
included. This item includes such functions as:
Management Systems
Operations and Maintenance of Computers and Terminals
Systems Engineering Support Requirements
Documents
Flight Planning Support
National Weather Service
Sustaining Engineering
1.3.1.2 Spares Procurement - Operations Phase
This operations element includes all production, refurbishment and
spares cost of the reusable components as well as production of the
expendable hardware disposed of during the operational phase of the
program.
1.3.1.3 Ground Based Mission Control - Operations Phase
This operations element includes all ground based efforts and
materials required to support the mission after ground based or space
based launch. This effort includes all ground based mission control
operations, simulator operations, enEineering support and program
management dedicated to the 0TV. Ground based launch vehicle (e.g., STS,
ACC) mission control costs are not included in this catesory (see Ground
Based Operations).
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1.3.1.4 Space Based Mission Control - Operations Phase
This operations element includes all space based efforts and
materials required to support the mission after ground based or space
based launch. This effort includes all space based mission control
operations dedicated to the OTV. Space based maneuvering vehicle (i.e.,
OMV) mission control costs are not included in this category (see Space
Based Operations).
1.3.2.0 Launch Support - Operations Phase
This operations element includes all the efforts and materials
required for launch support. This element includes those efforts and
materials associated with the receipt of the major hardware elements at
the launch location, whether ground based or space based, and the
processing, testing, and integration required for preparation and launch
of the mission hardware. This element does not include payload
integration. Further sub elements are:
1.3.2.1 Ground Based Operations
1.3.2.2 Space Based Operations
1.3.2.3 Propellant Operations
1.3.2.1 Ground Based Operations - Operations Phase
This operations element includes all ground based efforts and
materials required for the receipt of the vehicle hardware at the launch
site, the processing, testing, and integration required to prepare for
launching of the mission hardware as well as ground based operations
necessary to carry the OTV to orbit (e.g., STS, ACC).
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1.3.2.2 Space Based Operations - Operations Phase
This operations element includes all space based efforts and
materials required for the receipt of the vehicle hardware at the launch
site (e.g., Space Station), the processing, testing, and integration
required to prepare for launching of the mission hardware. This effort
includes operation and maintenance of launch related space support
equipment, offline systems activities (shops, labs, etc.) required to
support the vehicle turnaround activities, as well as direct and indirect
contractor activities at the launch site including a prorata share of the
base support functions.
1.3.2.3 Propellant Operations - Operations Phase
This operations element includes all flight propellant costs at the
launch site such as all fuel and oxidizers, pressurants, purging gases and
fluids to support the operational phase of the program. These costs
reflect annual base requirements in addition to total flight requirements.
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